

Driver Committee Update

2011 AAMVA Workshop & Law Institute

April 5 – 7, 2011

Austin, TX



**American Association of Motor
Vehicle Administrators**

Driver Committee Members

Discipline	Representative	Term Expires
CSD	Ian Slade (BC)	2012
DL&C	Debbie Wilson (NV)	2011
FR&I	Steve Monson (CO)	2012
IT	Kara Templeton (PA)	2011
LE (Vice-Chair)	Keith Edgell (MT)	2011
LS	Ellen Marie Hess (VA)	2011
MCS	David Glasser (DC)	2012
PACE	Patricia Mayers (WI)	2011
VS&I	Malik Henderson (MO)	2012
VRT (Chair)	Christine Nizer (MD)	2012
Board Advisor	Patricia McCormack (MN)	
AAMVA Staff Liaison	Kevin Lewis	

Current Driver Related Activities

NHTSA Funded

Task	Status	Est. Completion Date
Motorcycle Operator Manual	Working group met May 11 – 12, 2010. 2 nd working group meeting to be held April 26 – 27, 2011. Completed 1 st draft of manual.	9/10/2012
Suspended & Revoked Working Group	Work continues on development of final report. Next meeting – Apr 13-14, 2011	8/20/2012
Foreign National Driving Credentials	Working group met June 22-23 & Oct 13–14. Next meeting 5/11. Creating pocket card for roadside law enforcement use.	9/10/2011
Comparative Data	New NHTSA task order. Identified 13 additional states to populate database.	7/8/2012

Current Driver Related Activities

FMCSA Funded

Task	Status	Est. Completion Date
FDR Support	Task ended 3/31/11. Will work with FMCSA on new FDR grant.	3/31/2011
Comparative Data	Numerous datasets from 8 jurisdictions online and available for searching. Online tutorials available to all users. Follow-on activities funded by NHTSA.	9/30/2011
Updating of CDL Train-the-Trainer Materials	Task ended 3/31/11. Created video of vehicle inspection & basic control skills tests. Completed update of Certified Commercial Examiner materials.	3/31/2011

Current Driver Related Activities

FMCSA Funded

Task	Status	Est. Completion Date
2011 CDL Coordinator's Meeting	Anticipate holding meeting in the September 2011 timeframe once the CDL Permit & Testing Final Rule is published.	12/31/2011
CDL Train-the-Trainer	Held Train-the-Trainer class at October 18 – 22, 2010. Second class scheduled for May 16 – 20, 2011.	6/30/2011

Current Driver Related Activities

NHTSA/FMCSA Funded

Task	Status	Est. Completion Date
DLA Support (FMCSA support will end 3/31/11)	Continue to support jurisdictions with DLA inquiries. DLA adoption has halted due to economic & REAL ID concerns.	9/13/2014
Driver Record Data Translation	Stakeholders meeting held May 18-19 & October 21-22, 2010. Report developed identifying DMV processes used to provide driving records to the judiciary.	9/10/2011
IDEC Support	Updating of CDR & CCE training materials ongoing.	9/12/2012
Marketing of AAMVA applications	Work is on-going. Identification of applications used by the jurisdictions underway.	9/10/2011

Current Driver Related Activities

AAMVA Committee Funded

Task	Status	Est. Completion Date
Motorcycle GDL Best Practices	\$22K proposal approved by Steering Committee. Planning for first meeting in June 2010.	2012